

LHC Schedule 2017

Approved by the Research Board, 8 March 2017

	Jan			Feb				Mar					
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	2	9	16	23	30	6	13	20	27	6	13	20	27
Tu													
We													
Th													
Fr													
Sa													
Su													

Controls interventions (Jan 2-9, Mar 10-11), Start powering tests phase 1 (Mar 12)

Technical stop (EYETS) (Mar 6-8)

	Apr			May				June								
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26			
Mo	3	10	Easter Mon	17	24	1st May	1	8	15	22	29	Whit	5	12	19	26
Tu																
We																
Th																
Fr																
Sa																
Su																

LHC to OP (Apr 15), 1st stable beams (May 21), Ascension (May 22), Interleaved commissioning and intensity ramp-up (May 22-23), MD 1 (June 26)

Machine checkout (Apr 17), Recommissioning with beam (May 1-8)

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	3	10	17	24	31	7	14	21	28	4	11	18	25
Tu													
We													
Th													
Fr													
Sa													
Su													

TS1 (July 27), MD 2 (Aug 30), VdM run (Aug 30-31), Jeune G (Sep 36), MD 3 (Sep 37), TS2 (Sep 38)

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	2	9	16	23	30	6	13	20	27	4	11	18	Xmas
Tu													
We													
Th													
Fr													
Sa													
Su													

End of run [06:00] (Dec 50), Special physics run (Dec 49), MD 4 (Nov 43), Technical stop (YETS) (Dec 50)

- Technical Stop
- Recommissioning with beam
- Scrubbing (indicative - dates to be established)
- Machine development
- Special physics runs (indicative - schedule to be established)