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Wk 14 15 16 17 18 19 20 21 22 23 24 25 26

Mo 2 9 16 23 30 7 14 21 28 4 11 18 25

Tu
We
Th
Fr
Sa
Su

July Aug Sep
Wk 27 28 29 30 31 32 33 34 35 36 37 38 39

Mo 2 9 16 23 30 6 13 20 27 3 10 17 24

Tu
We
Th
Fr
Sa
Su

Oct Nov Dec
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Technical Stop Special physics runs (indicative - schedule to be established)
Powering tests Machine development

Machine check out Scrubbing (indicative - dates to be established)
Recommissoning with beam Pb - Pb Ion physics run

Interleaved commissioning & intensity ramp up Pb Ion Setting up

Proton physics run LINAC 3 Pb oven re-fill
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