

2017 Injector Accelerator Schedule

Approved by the Research Board, 8 March 2017

	Jan			Feb			Mar			Apr			
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	2	9	16	23	30	6	13	20	27	6	13	20	27
Tu													
We									1				
Th				Technical stop									
Fr													
Sa													
Su													Cold checkout

	Apr			May			June			July			
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	3	10	Easter Mon 17	24	May Day 1	8	15	22	29	Whit 5	12	19	26
Tu		Recommissioning with beam											
We					NA setup	Injector MD 10 hrs 8 to 18			UA9 (24 h) Technical stop ITS1 30 hrs	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18	
Th		ISOLDE, nTOF, EA, AD						Ascension					
Fr		G. Friday		SPS commissioning with beam inc. new TIDVG									
Sa													
Su													

	July			Aug			Sep			Oct			
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	3	10	17	24	31	7	14	21	28	4	11	18	25
Tu													
We		Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18		Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18		COLDEX (24 hrs)	Injector MD 10 hrs 8 to 18
Th													
Fr													
Sa													
Su													

	Oct			Nov			Dec			Jan			
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	2	SPS Scrubbing MD 09:00 to 09:00	16	Rad. Survey 30 + 4 hrs Mon. 6 - Tue. 16	30	6	13	20	27	Injector MD 10 hrs 8 to 18	4	11	Xmas 15
Tu													
We		Injector MD 10 hrs 8 to 18	SPS Scrubbing MD 08:00 to 00:00	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18	Injector MD 10 hrs 8 to 18		COLDEX (24 hrs) UA9 (24 h)		
Th							North Area Xenon Physics (8 weeks (incl. 2 weeks set-up))						
Fr													
Sa													
Su													

Injector Complex MD Block	HiRadMat: possible beam request	Special interventions/stops
Injector chain Technical Stop	Controls system interventions	CERN Official Holidays