

LHC Schedule 2018

Approved by Research board on 06.12.2017

	Jan			Feb				Mar			Apr			
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13	
Mo	1	8	15	22	29	5	12	19	26	↓	5	12	19	26
Tu		Controls Maintenance												
We														
Th					Technical stop (YETS)									
Fr										DSO test				G. Fri.
Sa														
Su														

	Apr			May				June								
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26			
Mo	Easter	2	9	16	23	30	7	14	Whitsun	21	VdM run	28	4	11	18	25
Tu	Machine checkout			Scrubbing	1st May											
We															TS1	
Th																
Fr			CMS testbed work													
Sa																
Su																

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	2	9	16	23	30	6	13	20	27	3	10	17	24
Tu													
We				MD 2									
Th													
Fr													
Sa													
Su													

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	1	8	15	22	MD 4	29	Pb ion setting up	5	12	MD 5	19	26	Xmas
Tu													
We													
Th		Special physics run			TS3								
Fr													
Sa				MD 4									
Su													

- Technical Stop
- Powering tests
- Machine check out
- Recommissioning with beam
- Interleaved commissioning & intensity ramp up
- Proton physics run
- Special physics runs (indicative - schedule to be established)
- Machine development
- Scrubbing (indicative - dates to be established)
- Pb - Pb Ion physics run
- Pb Ion Setting up
- ★ LINAC 3 Pb oven re-fill